

## QUALITY ASSURANCE PLAN

№	Type of quality control activities	Date	Experts/Responsible person	Result and outputs
1	Creating Quality control group (QCG): that takes responsibility of all project activities, processes, deadlines, outputs, etc. continuously. Controls the progress of the work according to the plan.	Started on January 2018	The project coordinator, QCG members.	Progress of the project according to the plan. Monitoring the quality of activities.
2	Monthly control of the project activities	3 days in each month	University coordinators, Head of the departments	Good quality of periodic activates
3	Course evaluation by pilot students	April-May, 2019	Will be selected by partner and participant universities	High quality courses
4	iMSEP assessment: two experts from partner universities and two experts from associate partners (or stakeholders) will evaluate the system, when it is ready.	January – February 2019	Will be selected by the suggestion of associate partners	iMSEP as a working system
5	Overall project results quality assessment: by an international expert.	June-August 2020	Will be selected by LU	Successful end of the project.

Confirmed by the coordinator of the EPCA project, Dr. Ali Mansourian

and the regional coordinator of the EPCA project, Dr. Muzaffar Matchanov