



Internal Assessment Report, November 2018

Name of the course		
GIS and RS for Disaster Risk Management		
Progress:		
Week	Modules	Progress (%)
1.	GIS and GeoVisualization	45
2.	Remote Sensing	100
3.	Spatial Databases	0
4.	Spatial Analysis, Modelling and Geovisualization	20
5.	Practices for Disaster Risk Management using GIS & RS	50
6.	Practices for Disaster Risk Management using GIS & RS	60
7.	Practices for Disaster Risk Management using GIS & RS	75
	Progress of the course development in total	50
Do you expect that the development of the core modules to be finished by November 30, 2018 (one month delay)? If no, please mention the reason.		
We expect to complete some parts in January 30, 2019		
Comments (if any):		
Course Coordinator		
Name: Eimuntas Kazimieras Parseliunas University: Vilnius Gediminas Technical University		