



Internal Assessment Report, November 2018

Name of the course		
GIS and RS for Environmental Protection		
Progress:		
Week	Modules	Progress (%)
1.	Environmental protection	40%
2.	GIS and Geovisualization	85%
3.	Remote Sensing	100%
4.	Application of GIS & RS in Environmental Protection	60%
5.	Application of GIS & RS in Environmental Protection	60%
6.	Project	20%
7.	Project	20%
Progress of the course development in total		65%
Do you expect that the development of the core modules to be finished by November 30, 2018 (one month delay)? If no, please mention the reason.		
<p>The core modules are more than 90% ready. We have not reached 100% since we are trying to acquire data related to and focused on Central Asia and environmental issues in the area and this has imposed some delay on finalizing the content of the core modules</p>		
Comments (if any):		
<p>We have realized that some partners have difficulties with using the moodle platform for uploading their contributions to the course, that is why we have also designated a workspace for them in Box, however there are still some delays from their part in uploading materials.</p> <p>In any case, we expect that the course will be ready in its totality by the final deadline (end of January 2019).</p>		
Course Coordinator		
Name: Marinos Kavouras		University: National Technical University of Athens