

## Quality Assurance Measures

Date: 2019-06-10

Description	Measure	Value (0 – 1)
Ten meetings should be held during the life time of project.	No. of the meetings, held / 10	0.4
Two visits from Uzbekistan and Kyrgyzstan by project coordinator to disseminate the aim and the objectives of the project	No of travels / 2	1
Project website should be setup and launched	Progress (0 – 100%)	1
Project website should be up-to-date	Yes (1) / No (0)	1
Project Facebook page should be setup	Progress (0 – 100%)	1
Three courses have to be designed	No of courses, designed / 3	1
Three courses have to be developed	No of courses, developed / 3	1
iMSEP should be developed and launched on Internet	iMSEP development and launch progress (0 – 100%)	1
iMSEP should be evaluated by partners and associate partners	iMSEP evaluation progress (0 – 100%)	1
iMSEP should be improved based on the comments of partners and associate partners	iMSEP improvement progress (0 – 100%)	1
3 courses should be setup on e-learning platform for running evaluation by pilot students	No. of courses, setup on e-learning platforms / 3	1
Courses should be evaluate by pilot students	Course evaluation progress by pilot students (0 – 100%)	0.1
Uzbek country partners should run tender for the purchase of equipment	Progress (0 – 100%)	1
Uzbek country partners should purchase equipment	Progress (0 – 100%)	1

Kyrgyz country partners should run tender for the purchase of equipment	Progress (0 – 100%)	1
Kyrgyz country partners should purchase equipment	Progress (0 – 100%)	0
24 partner country staff should be trained on using iMSEP and teaching the developed courses	No of staff, trained / 24	1
Three courses have to be improved, based on the evaluation by pilot students	No of courses, improved / 3	0
2 Workshops including ToT and dissemination should take place in Uzbekistan	No of events / 2	0
2 Workshops including ToT and dissemination should take place in Kyrgyzstan	No of events / 2	0
Project book should be prepared	Progress (0 – 100%)	0
Projects midway report should be prepared and submitted	Progress (0 – 100%)	1
Project should be evaluated by an external expert	Progress (0 – 100%)	0
Projects final report should be prepared and submitted	Progress (0 – 100%)	0