



## Internal Assessment Report, November 2018

<b>Name of the course</b> SDI for Environmental Protection and Disaster Risk Management		
<b>Progress:</b>		
<b>Week</b>	<b>Modules</b>	<b>Progress (%)</b>
1.	Introduction to SDI	50%
2.	Organizational dimension of SDI	50%
3.	GIS & Geovisualization	50%
4.	Spatial analysis and spatial databases	75%
5.	SDI IT structure	75%
6.	Web services	75%
7.	Monitoring and evaluation of SDI implementation	25%
8.	Project	50%
	<b>Progress of the course development in total</b>	60%
<b>Do you expect that the development of the core modules to be finished by November 30, 2018 (one month delay)? If no, please mention the reason.</b>		
We plan to have them published by the end of December (two month delay). The contents are almost finished, but we need two additional weeks to adapt the written exercises to proper Moodle activities.		
<b>Comments (if any):</b>		
We are also preparing two seminars for the SDI course (National SDI and INSPIRE) and a QGIS Introduction seminar, available for all courses (if students are new to GIS desktop tools).		
<b>Course Coordinator</b>		
<b>Name:</b> Jorge Gustavo Rocha		<b>University:</b> Minho University