



Internal Assessment Report, January 2019

Name of the course GIS and RS for Disaster Risk Management		
Progress:		
Week	Modules	Progress (%)
1.	GIS and GeoVisualization	Lectures 60% Exercises 38%
2.	Remote Sensing	Lectures 100% Exercises 100%
3.	Spatial Databases	Lectures 100% Exercises 0%
4.	Spatial Analysis, Modelling and Geovisualization	Lectures 50% Exercises 0%
5.	Practices for Disaster Risk Management using GIS & RS	Lectures 100% Exercises 45%
6.	Practices for Disaster Risk Management using GIS & RS	Lectures 100% Exercises 100%
7.	Practices for Disaster Risk Management using GIS & RS	Lectures 100% Exercises 45%
Progress of the course development in total		67%
<p>The course should be finished by January 31, 2019. If your course is not ready by that date:</p> <ol style="list-style-type: none"> 1. Please explain clearly the reasons as well as your actions to solve the issues. 2. How can the project management group help? 3. When will the course be ready? <p>The course will be ready probably by end of February.</p>		
Course Coordinator Name: Eimuntas Kazimieras Parseliunas University: Vilnius Gediminas Technical University		