

Internal Assessment Report, January 2019

Name of the course SDI for Environmental Protection and Disaster Risk Management		
Progress:		
Week	Modules	Progress (%)
1.	Introduction to SDI	Lecture 75% Exercise 50%
2.	Organizational dimension of SDI	Lecture 75% Exercise 50%
3.	GIS & Geovisualization	Lecture 50% Exercise 50%
4.	Spatial analysis and spatial databases	Lecture 80% Exercise 90%
5.	SDI IT structure	Lecture 80% Exercise 90%
6.	Web services	Lecture 75% Exercise 90%
7.	Monitoring and evaluation of SDI implementation	Lecture 50% Exercise 50%
8.	Project	75%
9.	Seminar INSPIRE	50%
10.	Seminar National SDI	75%
11.	Seminar QGIS	90%
	Progress of the course development in total	80%
<p>The course should be finished by January 31, 2019. If your course is not ready by that date:</p> <p>1. Please explain clearly the reasons as well as your actions to solve the issues. We took some time looking for the best options to adding interactive content and exercises to Moodle. But since the other courses adopted plain PDF or PPT documents, we will publish as soon as possible all our contents as such.</p> <p>2. How can the project management group help?</p> <p>3. When will the course be ready? We will have all the contents publish by the end of February, before the next meeting.</p>		
Course Coordinator Name: Jorge Rocha University: Minho		